




Snapshot 2 Runs (Summary) %02/02/2026%

Project: Campus Resource Booking & Check-In System
By Ifunanya Okafor, 5/14/2026 8:34 PM


Run: Snapshot 2 - Core Auth & Booking



50%
passed
0 / 14 untested (0%).

Milestone	Snapshot 2 - Checkpoint 1
Created On	5/14/2026
Completed	No

Activity




Thursday, May 14, 2026

Blocked	Booking conflict rejected	Marked by Ifunanya O.
Blocked	Cancel a booking	Marked by Ifunanya O.
Skipped	Booking conflict rejected	Marked by Ifunanya O.
Skipped	Create booking for open slot	Marked by Ifunanya O.
Failed	Student cannot access admin route	Tested by Ifunanya O.
Skipped	Register with duplicate email	Marked by Ifunanya O.
Passed	Register new student	Tested by Ifunanya O.
Passed	Backend responds to health check	Tested by Ifunanya O.
Passed	Frontend loads in browser	Tested by Ifunanya O.
Passed	Docker containers start successfully	Tested by Ifunanya O.
Failed	My Bookings only shows own bookings	Tested by Ifunanya O.
Skipped	Access protected route without token	Marked by Ifunanya O.
Passed	Login with wrong password	Tested by Ifunanya O.
Passed	Login with valid credentials	Tested by Ifunanya O.
Passed	MongoDB connects from backend	Tested by Ifunanya O.
Untested	My Bookings only shows own bookings	
Untested	Cancel a booking	
Untested	Booking conflict rejected	
Untested	Create booking for open slot	
Untested	Student cannot access admin route	
Untested	Access protected route without token	
Untested	Login with wrong password	
Untested	Login with valid credentials	
Untested	Register with duplicate email	
Untested	Register new student	
Untested	MongoDB connects from backend	
Untested	Backend responds to health check	

Untested	Frontend loads in browser
Untested	Docker containers start successfully

Progress



Forecasts & Estimates

Based on the current activity and forecasts, the projected completion date for the test run(s) is:

Unknown
Forecast not possible

The test run(s) were started **19 minutes ago** (5/14/2026).

Completed: 78% (11/14)
Elapsed: 0hr 0min
Tests / day: 11
Hours / day: n/a



Metric	By Estimate	By Forecast
Completed	0hr 0min	n/a
To-do	0hr 0min	n/a
Total	0hr 0min	n/a

Tests & Results

1. Project Setup & Environment (4)

ID	Title	Status
T160	Docker containers start successfully	Passed
T161	Frontend loads in browser	Passed
T162	Backend responds to health check	Passed
T163	MongoDB connects from backend	Passed

2. Authentication (6)

ID	Title	Status
T164	Register new student	Passed
T165	Register with duplicate email	Skipped
T166	Login with valid credentials	Passed
T167	Login with wrong password	Passed
T168	Access protected route without token	Skipped
T169	Student cannot access admin route	Failed

3. Booking Flow (4)

ID	Title	Status
T170	Create booking for open slot	Skipped
T171	Booking conflict rejected	Blocked
T172	Cancel a booking	Blocked
T173	My Bookings only shows own bookings	Failed